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NOTES ON CONFERENCE: 

Durham, XA000(067), 13867 
S. Pesci presented  this  project, which  is  almost  entirely within  the  curbcurb of  the  existing Main Street 
corridor.  The project begins at Pette Brook Lane and continues to just west of the rail overpass.  The goal 
of this project is to expand bike/pedestrian safety and capacity while also expanding capacity (pullouts) for 
increased bidirectional transit service on the corridor.  UNH has completed the preliminary design phase in 
coordination with the Town of Durham.  UNH has been designated by the town as the project manager.  A 
final design contract is pending. 

The one  area of work outside  the  curb/sidewalk  is  the Nesmith driveway  relocation  from Main Street  to 
College Road.   An alternative would be  to relocate  the Nesmith driveway to Colovos Road, however this 
would  traverse  a wooded  area.    This might  necessitate  additional  review by environmental  agencies,  but 
this alternative has not been seriously considered at this point. 

Rich Roach asked if there would be water quality impacts associated with this project.  S. Pesci responded 
that no water quality impacts are expected.  UNH/Durham will reconstruct existing catch basins as part of 
the  project.    If  Nesmith  drive  relocation  to  Colovos  Road  is  pursued,  S.  Pesci  will  solicit  additional 
resource agency feedback. 

Durham, XA000(344), 14404 & Durham, XA000(068), 13868 
S. Pesci presented these two projects together, as they are both designed to expand transit capacity, create 
an intermodal bus/rail facility, and dedicated transit passenger waiting areas at the UNH rail facility.  The 
TE project (#14404) will focus specifically on historic restoration of the historic facility, with the CMAQ 
project  (#13868)  completing  the  rest.    UNH  will  not  need  any  additional  easements  from  Guilford



Natural Resource Agency Coordination Meeting 
June 21, 2006 

Page 2 

(operator) except for possible construction easements.  All work will be on existing UNH property.  UNH 
is  starting  a  Request  For  Proposal  (RFP)  process  for  an  architectural  consultant with  historic  structure 
experience.  There will be no water quality or Endangered Species Act (ESA) impacts associated with this 
project. 

S.  Pesci  noted  that  his  May  25  letter  had  been  sent  to  several  agencies  that  have  already  replied  with 
comments noting the following: 

  There are no LWCF properties at any of the project sites. 
  There will be no anticipated impacts to Section 6(f) properties. 
  NHNHB  provided  ESA  findings  –  which  were  historical  records  of  observed  species  in  the 

60s.  None of these sites were in any of the specified project areas. 

S. Pesci offered to provide any other information requested.  There were no other questions by attendees. 

Durham, XA000(070), 13870 
S. Pesci explained that this project involves the relocation and upgrade of an existing Compressed Natural 
Gas  (CNG)  fueling  station.   There  are both a fleet and an  infrastructure component  to  this project.   The 
scope was determined by a November 4, 2005 approval from CMAQ, NHDES and NHDOT that ties in to 
companion  FTA  and  DOE  projects.    An  environmental  classification  is  only  required  for  construction 
elements associated with the project.  Fleet replacement has been approved and procurement completed. 

There are two aspects to the construction component of the project: 
A.  Expand  existing  CNG  fueling  facility:    S.  Pesci  explained  that  the  facility  would  be  moved 

approximately 50’ west and expanded on a peninsula of land adjacent to wetlands.  UNH has met 
with  Dory Wiggin  of  NHDES  onsite  and  has  received  assistance  in  designing  site  plans  that 
avoid wetlands and the 100year floodplain.  Final design plans are being engineered.  The fueling 
area  is mainly unpaved;  only  the  fuel dispensing area  is  paved.   Cascade  tanks  and FuelMaker 
units are on concrete pads in a gravel field.  Rich Roach stated that the project must stay out of 
regulatory flood way.  UNH will provide agencies with final site plans, if requested. 

B.  Renovate  existing vehicle maintenance facility:  There  is no work outside  the existing structure, 
which is a transit and nontransit vehicle facility.  Work will upgrade fire, and safety systems for 
CNG. 

Bedford, XA000(297), 13692A 
J.  Kallfelz  described  the  proposed  project  –  the  reconstruction  of  the  NH  Route  101  intersection  with 
Hardy and Jenkins Road  in Bedford.  At the intersection, NH Route 101 will consist of a signalized five 
lane section with  two 11foot  travel  lanes, a dedicated 11foot  left  turn  lane and 4foot shoulders in each 
direction separated by a 6foot raised median.  This intersection has been identified by the Town of Bedford 
as the most hazardous intersection on NH Route 101 in town.  As such no left turns are presently allowed 
out of Hardy Road.  The planned improvements will provide full access to Hardy Road.  A grocery store 
development  is  planned  in  the  northeast  corner  of  the  intersection,  with  access  off  of  Jenkins  Road. 
Minimal impacts to adjacent wetlands, estimated at ±1,000 square feet, will occur to small wetland pockets 
and  ditches  located  in  the  vicinity of  the  intersection.  Following  this meeting,  it  was  determined  that 
wetland impacts would probably be closer to 4,500 square feet. 

R. Roach inquired as to the ultimate build out scenario.  J. Kallfelz replied that this is an interim project.  A 
corridor  study of NH Route 101, conducted by  the Town, recommends  that ultimately NH Route 101 be
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widened  to  4  lanes  with  raised medians  with  controlled  access  at  signalized  intersections.    There  is  the 
potential  for  development  in  the  southwest  quadrant  and maybe  further  south  of  the  intersection  by  the 
Weathervane Restaurant.  N. Mayville stated that this is a standalone project for safety improvement and 
will not affect other projects.  The project is the number one priority identified in the corridor study.  The 
issues  addressed  in  the  corridor  study  will  be  investigated  in  a  separate  project  (Bedford,  13953  –  the 
widening of NH Route 101 from Wallace Road to NH Route 114 programmed for FY 2012.  This project 
will go to a Public Hearing in September 2006 with construction in 20072008. 

R. Roach agreed that this was a safety project, but outlined concerns with potential development in the area 
and anticipation of  the  cumulative  impacts  to wetlands  in  the vicinity of  the project.   C. Hood reiterated 
that this job is necessary to correct a dangerous intersection and it has separate utility.  M. Laurin pointed 
out  that  there presently  is a  large conservation area  just southwest of the project.  He will provide a map 
showing  this  area  to  the  agencies.    G.  Infascelli  stated  that  there  has  already  been  past  development  in 
Bedford and that there is not much land that could be developed in the area.  M. Kern agreed that there did 
not  seem  to be many areas  available  for development,  but  asked  if  this would  facilitate development.   J. 
Kallfelz  replied  it  could  in a  limited area.   M. Kern agreed.   B. Neidermyer questioned rhetorically what 
would be  accomplished with  the Corps pursuing an  Individual Permit?   R. Roach  stated  that  the project 
should qualify for a SPGP.  All agreed. 

KeeneSwanzey, HPNHSSTPFMGSMIT0111(4), 10309 
R. Grandmaison provided a handout that described the interim improvements along the NH Routes 9/10/12 
and 101 project area in Keene, and discussed the proposed advertising schedule for these six projects.  The 
interim projects consist of improvements to Winchester Street (roundabout), West Street, “T” Intersection, 
MultiUse Trail Bridge, Ashuelot River Bridge, and Main Street.  As part of the agreement with CLF, the 
department  has  agreed  to  construct  these  interim  projects,  and  review  and  reassess  the  ultimate 
improvements when these shortterm fixes reach capacity (LOS E).  Estimates are that these improvements 
should have about 10 years of life before they reach capacity. 

R. Roach  inquired  as  to  the  permit  status.   K. Cota  replied  that  the  impacts  associated with  the  interim 
projects  total ±6½  acres  and  are  all  within  the  footprint  of  the  permits  issued  by  the  Corps  and  the 
Wetlands Bureau for the ultimate scenario.  The permits have been granted time extensions and will expire 
in 2010.   There may be a need  to apply for new permits and update the Environmental Assessment (EA) 
after  the permits  expire.   There will  be ±22 acrefeet  of  floodplain displacement  (mainly  in  the Ashuelot 
watershed).  The Department is proposing to compensate the interim project flood loss within the Ashuelot 
watershed.    Both  wetland  and  floodplain  mitigation  will  be  provided  in  the  NE  quadrant  of  the  “T” 
intersection (Mitigation Area 11).  Approximately 8 acres of wetlands will be created and ±26 acrefeet of 
floodplain  compensation provided.   M. Kern  inquired  as  to  the  status of  the other mitigation sites and  if 
they could be constructed in advance.  K. Cota replied that all but one site (Area 28), were located within 
the existing ROW and the Department has already acquired Area 28.  However, due to funding issues, the 
Department would not  be  able  to create other mitigation sites and  that Area 11 compensates best  for  the 
interim projects impacts.  M. Kern stated that it was reasonable and that it was good that all the sites will 
be available for  future compensation.   All present agreed that Area 11 was appropriate mitigation for the 
interim projects. 

In  reply  to  the  timing  of  the  contracts  versus  construction  of  the mitigation  site, K Cota  stated  that  the 
Winchester Street project would be first, then West Street (with no wetland impacts), followed by the “T” 
Intersection  in which the mitigation would be constructed.  This will allow for the mitigation design to be
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done  by  the  consultant.    It  is  estimated  that  this  project  will  advertise,  at  the  latest,  in  Oct  2008 with 
construction in 2009.  R. Roach stated that the mitigation design would need to be reviewed by the Corps. 
K. Cota stated that there would be opportunity to review the design with both the Corps and the Wetlands 
Bureau.    M.  Kern  inquired  about  the  final  vernal  pool  evaluation.   M.  Laurin  will  send  a  copy  of  the 
supplemental vernal pool assessment report, completed in June 2002, to all. 

This  project  was  previously  reviewed  on  the  following  dates:  6/24/94,  3/23/95,  2/22/96,  11/14/96, 
4/16/97, 7/16/97, 9/24/97, 10/18/00, 5/16/01 & 10/15/03. 

ClaremontNewport, MGSSTPNHSFXT014, 10433 
C. Hood discussed this project, which involves the reconstruction of NH Route 11 & NH Route 103 from 
the urban compact line, approximately 3.8 miles to Kelleyville Bridge.  The NEPA process is complete, a 
DES Wetlands  Bureau  permit  has  been  issued  and  the  Department  is  awaiting  the  confirmation  of  the 
project under the State Programmatic General Permit (SPGP).  M. Kern expressed concern that the project 
would incur approximately 80,000 sf of impact and no mitigation is proposed.  C. Hood detailed the history 
of the permitting.  Originally, the Department expected the project to impact approximately 6,0007,000 sf 
of wetlands.  During final design and as a result of concerns for erosion at brooks, etc. improvements were 
added  at  several  stream  crossings,  which  resulted  in  the  increased  impacts.    These  impacts  provide  for 
water  quality  enhancements.    Of  the  80,000  sf  of  impacts,  19,000  sf  are  temporary,  and  26,000  sf  are 
impacts to Wetlands Bureau jurisdictional areas only.  The remaining 35,000 sf of impacts are spread over 
the entire 3.8 miles of roadway.  The larger impact areas will recreate stream channels, etc. 

G.  Infascelli  added  that  since  the  application was  filed  prior  to  adopting  the DES Administrative Rules 
requiring mitigation, the current rules requiring mitigation above the 10,000 sf threshold do not apply.  He 
added  that  a  lot  of  the  impacts  were  a  result  of  a  request  from  the  town  to  replace  a  bridge.    The 
Department  will  be  replacing  two  72”  pipes  with  severe  channel  slopes  (nearing  10%),  effectively 
eliminating  improvements  for  fish  passage.    Flooding  that  occurred during  the  fall  of 2005  substantially 
changed  the  landscape of  this area.   The permit  that was  issued was contingent upon  the use of as much 
water quality enhancements as practicable. 

M.  Kern  asked  if  there  were mitigation  opportunities  in  the  area  that were  cost  effective.   G.  Infascelli 
stated  that  the  Department  would  be  effectively  mitigating  the  project  by  including  water  quality 
treatments, where possible, including vegetated swales with possible underdrain. 

After  brief  further  discussion,  M.  Kern  was  satisfied  with  the  Department’s  approach  and  Rich  Roach 
indicated that the project would qualify for a State Programmatic General Permit. 

This project was previously reviewed on the following dates: 5/20/98 & 5/17/00 

Mount Washington Regional Airport, AIP #3330017152006 
A meeting was held  at  the office of  the NHDOT on  June 21, 2006.   The purpose of  the meeting was  to 
present the project at an early stage in order to obtain any early input from the agencies. 

Project  Description:    Design  Only  –  Partial  Parallel  Taxiway,  Taxilanes,  and  Aircraft  Apron 
Reconstruction.  The partial parallel taxiway will consist of approximately 1,335 ft x 35 ft taxiway.  The 
purpose of the parallel taxiway is to provide a safer and more efficient access to the single Runway 1028 
at  the  Mt.  Washington  Regional  Airport.    Another  component  of  the  project  will  be  the  design  of
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approximately 1,650 lf of taxilanes to service the existing hangar area.  The purpose of the taxilanes is to 
provide  an  alternate  and more  efficient  access  to  the  existing hangar area.   Currently,  the hangar area  is 
serviced  by  a  single  point  of  access  from  the  existing  apron  pavement.    The  aircraft  apron  is  in  poor 
condition and  is in need of reconstruction.  In addition, three existing tiedown locations will be displaced 
as part of the construction of the parallel taxiway and will need to be replaced. 

Wetland Impacts:   The construction of the parallel taxiway will impact approximately 40,000 square feet 
of  wetlands.    The  wetlands  are  of  low  value  and  function  and  consist  of  poorly  drained  soils  within  a 
mowed field adjacent to the runway.  The disturbed area is less than one acre and approval may fall within 
the SPGP per a comment from Mr. Roach. 

Mitigation:   Due  to  the  limited availability of uplands within  the boundary of  the airport, construction of 
similar wetlands on airport property is probably not feasible.  A more suitable method of mitigation would 
be to determine the cost of onsite wetland construction and utilize a likesum of money for the purchase of 
property  near  the  airport  as  conservation/preservation  land.   FST will  coordinate with  the NH Audubon 
Society,  The Nature Conservancy, US Fish  and Wildlife  Service,  and  the  Friends  of  the  Pondicherry  to 
identify an appropriate parcel.  Two parcels were mentioned during the discussion.  One parcel containing 
approximately 11 acres is known as the Kearny Parcel.  Another possibility is a 16±acre parcel near NH 
Route 16. 

Mark  Kern  suggested  that  as  part  of  the  documentation,  FST  would  need  to  document  why  onsite 
mitigation is not feasible. 

Rich Roach understands that avoidance is not feasible due to FAA design criteria. 

FST will proceed with the design and required documentation and submit to DES for wetlands approval.


